COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 18/ 2013

ESTI MATE SUMVARY 08: 44: 22
CONTI D C18825 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18825- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 72.0 DAYS TI ME ALLOW 73 WORK DAYS
US 50, LA JUNTA # EAST, 4-LANE PERCENT TI ME: 98. 63 ORI G TI VE ALLOW 73 WORK DAYS
PRQJECT NO. NHO505- 047
US 50, LA JUNTA # EAST, 4-LANE
NAVE OF RQAD: 050B
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 08/ 20/ 2013 DATE TI ME STARTED 04/01/2013
10170 Church Ranch Way, Ste. 201 DATE LET 02/ 07/ 2013 DATE WORK BEGAN
DATE AWARDED 02/ 14/ 2013 DATE TI ME STOPPED 08/ 20/ 2013
DATE CONTRACT EXECUTED 03/11/2013 DATE ACCEPTED 08/ 20/ 2013
Vst ni nst er CO 80021 720- 245- 6400 DATE NOTI CE TO PROCEED 04/01/2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5, 115,374.99 PARTI Cl PATI NG $ 4, 096, 550. 86 $ 218, 671.32
AWARD PRQJECT AMT: $ 4,299, 485. 47 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 80. 08% TOTAL EARNI NGS 4,096, 550. 86 218, 671.32
FUNDS AVAI LABLE: $ 1,018, 824.13 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 4,096, 550. 86 218, 671.32
TOTAL CLAI VB $ 0.00 RETAI NAGE -64,492. 28 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,032, 058. 58 218, 671.32
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4,032, 058. 58 218, 671. 32
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 218, 671.32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18825

PCN: 18825-BI D

PRQJECT: NHO505- 047

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator

0006 202-00212

Rem Conc Pavenent (Spec)

0010 202-00240

0015 202-00250

*Renoval of Pavenent Marking

0020 202-00810

Renoval of Ground Sign

0025 202-00821

Renoval of Sign Panel

0030 202-01030

Renoval of Road O osure Gate

0035 202-01130

*Renoval of Quardrail Type 3

0040 202-01300

*Renoval of End Anchor age

0045 203-01500

Bl adi ng

0050 203-01622 *Sweepi ng (Wth Pickup Broom

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 09/ 18/ 2013

08: 44: 22
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
975. 00
0. 00
24, 509. 00
0. 00
335, 600. 54
0. 00
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CONTI D C18825

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PON: 18825- BI D ESTI MATE RUN 09/ 18/ 2013
PRQJECT: NHO505- 047 ESTI MATE NO 0004 08: 44: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 208- 00002 *Erosion Log (12 Inch) 1, 080. 000 1, 080. 000
LF 0. 000 0. 00
3.16000 1, 080. 000 3,412. 80
0060 208- 00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
12. 63000 0. 000 0. 00
0065 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0070 208-00034 *Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 32000 0. 000 0. 00
0075 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
526. 44000 0. 000 0. 00
0080 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 579. 31000 0. 000 0. 00
0085 208- 00103 *Renoval and Disposal of Sedinent (Labor) 12. 000 0. 000
HOUR 12. 000 442. 20
36. 85000 12. 000 442. 20
0090 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 25. 000 0. 000
HOUR 25. 000 1,579. 25
63. 17000 25. 000 1,579. 25
0095 208-00107 Renoval of Trash 66. 000 65. 800
HOUR 0. 000 0. 00
32.38000 65. 800 2,130. 60
0100 208- 00205 Erosi on Control Supervisor 195. 000 140. 000
HOUR 55. 000 3,474.35
63. 17000 195. 000 12, 318. 15
0105 210-00011 Reset Mail box Structure (Type 1) 5. 000 4. 000
EACH 0. 000 0. 00
205. 55000 4. 000 822. 20



CONTI D C18825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18825-BI D ESTI MATE RUN 09/ 18/ 2013
PRQJECT: NHO505- 047 ESTI MATE NO 0004 08: 44: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 210-00013 Reset Mail box Structure (Type 3) 1. 000 1. 000
EACH 0. 000 0. 00
324. 55000 1. 000 324.55
0115 304- 06007 Aggregate Base Course (Cl ass 6) 964. 400 964. 400
CY 0. 000 0. 00
27.38000 964. 400 26, 405. 27
0120 304- 09000 Aggregate Base Course (Special) 199. 000 199. 000
CY 0. 000 0. 00
11. 84000 199. 000 2,356.16
0125 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 485. 340 482. 630
TON 2.710 434.77
160. 43000 485. 340 77,863. 10
0130 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 48, 955. 900 47,971. 300
TON 984. 600 57,313.57
58. 21000 48, 955. 900 2,849,722.94
0131 900- 00006 Added Item (Dol lar)/ Price Reduction -Lottnan 56, 560. 000 - 56, 560. 000
DOL 0. 000 0. 00
1. 00000 -56, 560. 000 - 56, 560. 00
0135 411-10255 Enul si fied Asphalt (S| ow Setting) 13, 682. 510 13, 233. 310
GAL 449. 200 1, 262. 25
2.81000 13, 682. 510 38, 447. 85
0140 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 900. 000 900. 000
LF 0. 000 0. 00
18. 06000 900. 000 16, 254. 00
0145 606-01370 *Transition Type 3G 7.000 7.000
EACH 0. 000 0. 00
1, 289. 77000 7.000 9, 028. 39
0150 606-02003 *End Anchorage (Nonfl ared) 2.000 2. 000
EACH 0. 000 0. 00
7,193. 23000 2.000 14, 386. 46
0155 607-60620 Road C osure Gate 2.000 0. 000
EACH 2.000 29, 057. 86

14,528. 93000 2.000 29, 057. 86



CONTI D C18825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18825-BI D ESTI MATE RUN 09/ 18/ 2013
PRQJECT: NHO505- 047 ESTI MATE NO 0004 08: 44: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 612-00001  Delineator (Type I) 495. 000 480. 000
EACH 15. 000 210. 90
14. 06000 495. 000 6, 959. 70
0165 612-00002 Del i neator (Type I1) 60. 000 20. 000
EACH 40. 000 606. 00
15. 15000 60. 000 909. 00
0170 612-00003 Delineator (Type I11) 138. 000 125. 000
EACH 13. 000 210. 99
16. 23000 138. 000 2,239.74
0175 613-00200 2 Inch Electrical Conduit 79. 000 79. 000
LF 0. 000 0. 00
7.97000 79. 000 629. 63
0180 613-00201 2 Inch Eectrical Conduit (Jacked) 62. 000 0. 000
LF 62. 000 842.58
13. 59000 62. 000 842.58
0185 613-10000 Wring 1. 000 0. 000
LS 1. 000 6,092.78
6, 092. 78000 1. 000 6,092. 78
0190 614-00011 Sign Panel (Qass I) 35. 500 35. 500
SF 0. 000 0. 00
14. 06000 35. 500 499. 13
0195 614-00012 Sign Panel (Qass I1) 1, 773.100 1, 710. 100
SF 63. 000 1, 022. 49
16. 23000 1,773. 100 28, 777. 41
0200 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 17. 000 17. 000
EACH 0. 000 0. 00
81. 14000 17. 000 1,379.38
0205 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 160. 000 149. 000
Sl i pbase)
EACH 11. 000 3,153. 48
286. 68000 160. 000 45, 868. 80
0210 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 3. 000
Sl i pbase)
EACH 4.000 1, 730.92

432. 73000 7.000 3,029. 11



CONTI D C18825 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18825-BI D ESTI MATE RUN 09/ 18/ 2013
PRQJECT: NHO505- 047 ESTI MATE NO 0004 08: 44: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 614-72875 Loop Detector Wre 961. 000 861. 000
LF 100. 000 984. 00
9. 84000 961. 000 9, 456. 24
0220 614- 73005 Piezo (Electric) (dass I1) 4. 000 0. 000
EACH 4.000 7,498. 80
1, 874. 70000 4. 000 7,498. 80
0225 614-80385 *Runble Strip 48, 599. 000 0. 000
LF 48, 599. 000 6, 803. 86
0. 14000 48, 599. 000 6, 803. 86
0230 625- 00000 Construction Surveyi ng 1. 000 0. 580
LS 0. 420 7,406. 96
17, 635. 62000 1. 000 17, 635. 62
0235 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
211, 274. 01000 1. 000 211, 274.01
0240 626- 01000 *Public Information Services 1. 000 0. 750
LS 0. 250 1, 969. 40
7,877.59000 1. 000 7,877.59
0245 627-00005 *Epoxy Pavenent Mar ki ng 466. 000 0. 000
GAL 466. 000 33,943. 44
72.84000 466. 000 33,943. 44
0250 627-00011 *Pavenent Marking Paint (Waterborne) 1,192. 160 1,192.160
GAL 0. 000 0. 00
28. 71000 1, 192. 160 34,226.91
0255 627- 30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 240. 000 0. 000
SF 240. 000 5,104. 80
21.27000 240. 000 5,104. 80
0260 627-30410 *Preformed Ther nopl astic Pavenent Marking (Xwal k- St op 282. 000 0. 000
Li ne
) SF 282. 000 4,796. 82
17. 01000 282. 000 4,796. 82
0265 630-00000  *Fl aggi ng 1, 763. 000 1, 636. 000
HOUR 127. 000 2,891.79
22.77000 1, 763. 000 40, 143. 51



CONTI D C18825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 18825-BI D ESTI MATE RUN 09/ 18/ 2013
PRQJECT: NHO505- 047 ESTI MATE NO 0004 08: 44: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 630- 00007 *Traffic Control Inspection 51. 000 49. 000
DAY 2.000 216. 90
108. 45000 51. 000 5, 530. 95
0275 630- 00012 *Traffic Control Management 79. 000 69. 000
DAY 10. 000 5, 693. 40
569. 34000 79. 000 44,977. 86
0280 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 800
EACH 0. 200 16. 27
81. 33000 2.000 162. 66
0285 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 2.700
EACH 0. 300 24. 40
81. 33000 3. 000 243. 99
0290 630- 80341 *Construction Traffic Sign (Panel Size A) 43. 000 38. 700
EACH 4.300 186. 53
43. 38000 43. 000 1, 865. 34
0295 630- 80342 *Construction Traffic Sign (Panel Size B) 2. 000 1.800
EACH 0. 200 10. 84
54. 22000 2.000 108. 44
0300 630- 80355 *Portabl e Message Sign Panel 2. 000 1.800
EACH 0. 200 195. 20
976. 01000 2.000 1, 952. 02
0305 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yPe) EACH 0. 200 151. 82
759. 12000 2.000 1,518. 24
0310 630-80360 *Drum Channel i zi ng Devi ce 611. 000 549. 900
EACH 61.100 994. 10
16. 27000 611. 000 9, 940. 97
0315 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 13. 000 11.700
EACH 1. 300 42.29
32. 53000 13. 000 422. 89
0320 630-80370 *Concrete Barrier (Tenporary) 648. 000 583. 200
LF 64. 800 1,975.75
30. 49000 648. 000 19, 757. 52



CONTI D C18825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 18825- BI D ESTI MATE RUN 09/ 18/ 2013
PRQIECT: NHO505- 047 ESTI MATE NO 0004 08: 44: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 630-80380 *Traffic Cone 300. 000 270. 000
EACH 30. 000 162. 60
5. 42000 300. 000 1, 626. 00
0330 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 1, 063. 40
1, 063. 40000 1. 000 1, 063. 40
0335 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 2, 500. 000 1, 400. 000
FA 0. 000 0. 00
1. 00000 1, 400. 000 1, 400. 00
0345 700-70012 F/ A Asphalt Pavenent |ncentive 180, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnent 23, 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70018 F/ A Roadway Snoot hness | ncentive 196, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70031 F/ A | NTERI M SURFACE REPAI R 70, 717. 800 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70130 F/ A Repair 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18825 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18825-BI D ESTI MATE RUN 09/ 18/ 2013
PRQJECT: NHO505- 047 ESTI MATE NO 0004 08: 44: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 700-70190 F/ A Electric Service 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4,983,501.75$% 190, 660. 26 $ 3, 970, 865. 97
CAT NOO300 STRUCTURES
0390 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 443. 000 0. 000
SY 0. 000 0. 00
1. 37000 0. 000 0. 00
0395 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 340. 000 1, 340. 000
SY 0. 000 0. 00
9. 40000 1, 340. 000 12,596. 00
0400 202-00425 *Renoval of Bridge Railing 324. 000 324. 000
LF 0. 000 0. 00
15. 02000 324. 000 4, 866. 48
0405 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 15. 600 15. 600
SY 0. 000 0. 00
204. 05000 15. 600 3,183.18
0410 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
214. 79000 0. 000 0. 00
0415 515-00120 *Wat er proof i ng (Menbr ane) 1, 066. 100 1, 066. 100
SY 0. 000 0. 00
17. 18000 1, 066. 100 18, 315. 60
0420 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 189. 000 0. 000
LF 189. 000 22,326.57
118. 13000 189. 000 22,326.57
0425 518-03000 *Sawi ng and Seal i ng Bridge Joint 441. 000 0. 000
LF 441. 000 5, 684. 49
12. 89000 441. 000 5, 684. 49



CONTI D C18825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18825-BI D ESTI MATE RUN 09/ 18/ 2013
PRQIECT: NHO505- 047 ESTI MATE NO 0004 08: 44: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0430 601-03027 *Concrete O ass D (Special) 0. 830 0. 830
(e 0. 000 0. 00
1, 718. 29000 0. 830 1,426.18
0435 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2.79000 0. 000 0.00
0440 606-11010 *Bridge Rail Type 10R 324. 000 324. 000
LF 0. 000 0. 00
88. 70000 324. 000 28, 738. 80

CAT 0300 CURRENT AMI  $ 99,114.21 $ 28,011.06 $ 97, 137. 30
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0445 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 867. 25000 1. 000 8, 867. 25
0450 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 468. 80000 1. 000 15, 468. 80
0455 620- 00015 Fi el d Laboratory (State Furnished) 0. 000 0. 000
EACH 0. 000 0. 00
468. 68000 0. 000 0.00
0460 620- 00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
4,211. 49000 1. 000 4,211. 49
CAT 0400 CURRENT AMI  $ 32,759.03 $ 0.00$ 28,547.54

PRQJIECT TOTAL CURRENT AMI $ 5, 115,374.99 $ 218,671.32$ 4,096, 550. 81



